
GAIL FARBER, Director

COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

To Enrich Lives ThrOugh ElTective and Caring Service"

900 SOUTH FREIVIONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100
httplidpw.lacouniy.gov ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

June 01, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE UNINCORPORATED COMMUNITIES OF BASSETT AND LITTLEROCK

(SUPERVISORIAL DISTRICTS I AND 5)
(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amounts for various public
works construction contracts in the unincorporated communities of Bassett and Littlerock.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the environment and approve
the changes and increased contract amounts for the following construction contracts:

▪ Project ID No. RDC0014728 - 87th Street East at Avenue T, to reconstruct and widen roadway
pavement and install traffic signals, striping, and pavement markings, in the unincorporated
community of Littlerock, being performed by Bannaoun Engineers Constructors Corporation, for
changes related to revising a detour, with an increase in the contract amount of $23,000.

• Project ID No. RMD1167084 - Orange Blossom Avenue, et al., to reconstruct roadway pavement,
in the unincorporated community of Bassett, being performed by Hardy & Harper, Inc., for changes
related to variations in bid quantities, with an increase in the contract amount of $13,215.62.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval from the County of Los Angeles
Board of Supervisors (Board) for changes in public works contracts in support of the timely
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completion of the projects while avoiding delays and the potential for claims. The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each
contract.

The Director of Public Works (Director) or her designee has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Enclosed your authorization are changes
in work in excess of the Director's delegated limits, which are required to complete Project ID Nos.
RDC0014728 and RMD1167084.

I mplementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Community and Municipal Services (Goal 3). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING 

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are increases of $23,000 and $13,215.62,
respectively.

Funding for these projects is as follows:

Project ID No. RDC0014728 is included in the Fifth Supervisorial District's Road Construction
Program in the Fiscal Year 2009-10 Road Fund Budget.

Project ID No. RMD1167084 is included in the First Supervisorial District's Road Construction
Program in the Fiscal Year 2009-10 Road Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS 

Each of the subject contracts for the construction of public works improvements was awarded by
your Board to a responsible contractor with the lowest responsive bid in accordance with the State
Public Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION 

The changes in work as described above and in the enclosures do not change any conditions which
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to
the original plans and specifications or changed conditions encountered during the course of
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construction. The costs are based on contract unit prices, time and materials, or negotiated under
the provisions of the contract specifications. The methods for arriving at the costs of the changes
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under
each of the respective contracts and result in complete and usable facilities.

CONCLUSION 

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:ma

Enclosures
C:
 

Chief Executive Office (Lan i Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance



CHANGE IN WORK (AUTHORIZE)
June 1, 2010

PROJECT ID NO. RDC0014728 - 87TH STREET EAST AT AVENUE T (in the
unincorporated community of Littlerock), Supervisorial District 5, Contractor: Bannaoun
Engineers Constructors Corporation

Project Description:

Reconstructing and widening roadway pavement and installing traffic signals, striping,
and pavement markings.

Change in Work:

Increase detour lane width $ 23,000.00

Description of Change:

To better accommodate truck traffic, it is necessary to increase the width of the detour
lanes.

The cost for this item will be based on both contract unit prices and time and materials
as provided in Subsection 3-3 of the contract specifications.

No additional working days will be required because of this change.

Financial Information:

Funding for this change in work is included in the Fifth Supervisorial District's Road
Construction Program in the Fiscal Year 2009-10 Road Fund Budget

Revised Contract Amount:

Original contract amount $ 997,614.30
Changes in work previously authorized

under delegated authority 9,000.00
Changes in work to be authorized 23,000.00

Revised contract amount $1.029,614.30

Percent total change to original contract amount 3.2%
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CHANGE IN WORK (AUTHORIZE)
June 1, 2010

PROJECT ID NO. RMD1167084 - ORANGE BLOSSOM AVENUE, ET AL. (in the
unincorporated community of Bassett), Supervisorial District 1, Contractor: Hardy &
Harper, Inc.

Project Description:

Reconstruction of roadway pavement and curb and gutter and the performance of other
appurtenant work.

Change in Work:

Variations in Bid Quantities $13,215.62

Description of Change:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

No additional working days will be required because of these changes.

Financial Information:

The entire project cost is being financed with State Proposition 1B Transportation Bond
funds under the Local Streets and Road Improvement, Congestion Relief, and Traffic
Safety Account of 2006. The cost for this change in work is included in the First
Supervisorial District's Road Construction Program in the Fiscal Year 2009-10 Road
Fund Budget.

Revised Contract Amount:

Original contract amount $366,000.00
Changes in work to be authorized 13,215.62

Revised contract amount 8379.215.62

Percent total change to original contract amount 3.6%
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